

- ☒ Original PPMP  
☐ Revised (Changed items, same budget)  
☐ Supplemental



Republic of the Philippines  
**VISAYAS STATE UNIVERSITY**  
 Visca, Baybay City, Leyte

SCAN HERE



PPMP-2025-0204-251679

**PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)**  
**CY 2025**

END-  
 USER/UNIT: **Department of Agronomy**

**CHARGED TO GF-MOOE**

Project, Programs and Activities (PPAs):  
 For research project use



PPMP #: **PPMP-2025-020425-0940**  
**GAA.CAFS-DOA.1023-**  
 Project Code: **1025.01/ Adlay Production**

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	<b>Agricultural/Farm Supplies/Livestock</b>															
	Fertilizer, Complete, (14-14-14), 50 kg-bag	3 bag	9,000.00	Public Bidding				3								
	<b>Sub-Total</b>		<b>9,000.00</b>													
	<b>Fertilizers/Pesticide</b>															
	Fertilizer, Urea (46-0-0), 50 kg-bag	5 bag	17,500.00	Public Bidding				5								
	<b>Sub-Total</b>		<b>17,500.00</b>													
	<b>TOTAL BUDGET:</b>		<b>26,500.00</b>													


Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

**ED ALLAN L. ALCOBER**

Submitted by:

**ED ALLAN L. ALCOBER**  
 Unit Head/Project Leader



**LUCIA M. FLORES**