



VISAYAS
STATE UNIVERSITY

**OFFICE OF THE
PRESIDENT**



Management
System
ISO 9001:2015

www.tuv.com
ID 9106652749

July 1, 2024

Dr. Reynaldo V. Eborá

Executive Director
Philippine Council for Agriculture, Aquatic, and
Natural Resources Research and Development
Department of Science and Technology
Los Baños, Laguna

Dear **Dr. Eborá**,

Thank you for funding our proposal titled **Enhancement of Ubi (*Dioscorea alata* L.) Production through Trials and Demonstrations of S&T-based Farm Practices to Support Industry Development in Bohol.**

The said project, which has an approved duration of 24 months (2 years), will be under the leadership of Prof. Marlon M. Tambis with a total budget of four million nine hundred ninety-nine thousand twenty pesos and 90/100 (PhP4,999,020.90). It has been approved for implementation by your agency last September 16, 2023. However, the project was not implemented immediately after that date due to the delay in the clearing of the financials of the previously PCAARRD-funded projects connected to the project leader.

In this connection, may we request the change of implementation date of the project from July 1, 2024 to June 30, 2026.

Thank you and we are hoping for your kind consideration and approval of this request.

Very truly yours,


PROSE IVY G. YEPES
President

OFFICE OF THE PRESIDENT

2/F Administration Building, Visayas State University
PQWW+RJM, Baybay City, Leyte, Philippines 6521
Email: op@vsu.edu.ph | Website: www.vsu.edu.ph
Phone: +63 53 565 0600 Local 1000



Page 1 of 1
FM-OOP-05
V05 06-06-2024
No. *24-2634*