

- ☒ Original PPMP
☐ Revised (Changed items, same budget)
☐ Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
 Visca, Baybay City, Leyte

SCAN HERE



PPMP-2024-0925-225009

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
CY 2025

Handwritten signature and date: 7/26/24

END-USER/UNIT: **Department of Pest Management**

CHARGED TO **GF-MOOE - RSNA 14 -1416-22**

Project, Programs and Activities(PPAs):

For laboratory use

PPMP #: **PPMP-2025-092524-0526**

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Laboratory Supplies															
	6x Loading Dye (with xylene cyanol gel loading dye), 5 x 1ml	1 boxes	2,600.00	NP - Small Value Procurement	1											
	Nucleic acid gel stain, gel red, 100ul/tube	1 tube	8,000.00	NP - Small Value Procurement	1											
	dNTP set, 100mM Solutions, 4x0.25 mL	1 boxes	12,000.00	NP - Small Value Procurement	1											
	DNA Taq polymerase, 500 U/tube/kit, with MgCl ₂ and PCR buffer in the kit	2 kit	10,000.00	NP - Small Value Procurement	2											
	Sub-Total		32,600.00													
	TOTAL BUDGET:		32,600.00													

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

MANNYLEN A. MERIOLES

ROBELYN T. PIAMONTE
Unit Head/Project Leader

Date: **09/25/2024**

RECEIVED
11 NOV 2024

AUCIA M. FLORIS