
Supplemental	☐Revised (Changed items, same budget)	☑ Original PPMP
dgu	evis	rigii
lem	ed	18
enta	(Ch	NA
	ang	7
	ed it	
	ema	
	s, se	
	ame	
	bud	
	dge	
	=	





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2021

Project Code: Unit/Office/Dept/Div: Farm Resource Management Institute

Seed Bank C 2021

Serves as guide in the procurement

Funding: Total Budget: 10,000.00

Grand Total		Sub-Total	Elf Truck Rental	Transportation	General Description	
	Ą.		1		Quantity	
			unit		Unit	
			unit 5,000.00 5,000.00		Quantity Unit Unit Cost	
5,000.00		5,000.00	5,000.00		Estimated Budget	
					Jan	
					Feb	
					Mar	Sch
					Apr	redule/
					May	Milesto
					Jun	ne of /
					Jul	Activiti
			1		Aug	es (in c
					Sep	Schedule/Milestone of Activities (in quantities)
					Oct Nov	es)
					Nov	
					Dec	

Prepared by: VANESSA MAY B. MILAN

Noted by:

Unit Head/Project Leader **DHENBER C. LUSANTA**

Funds Available:

MYRNA S. PANCITO Head, Budget Office

Date: 08/19/2021

Note: Please make a separate PPMP for each funding source. *Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies