]	Rev	<b>☑</b> Orig
Supplemental	☐Revised (Changed items, same budget)	☑ Original PPMP
	budget)	





## PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

**CY 2022** 

Unit/Office/Dept/Div: Office of the Director for Physical Plant

Project Code: For repair of Typhoon Odette

Repair of Building damage Typhoon Odette

Purpose:

Total Budget: 380,000.00

Funding:

PPMP #: 176-1-89-2022-2-0-4

			Unŧ	Estimated			Sch	redule/	Milest	Schedule/Milestone of Activities (in quantities)	Activiti	es (in	quantit	ies)		
General Description	Quantity	Unit	Cost	Budget	Jan	Feb	Mar	Apr	May	Jun	lut	Aug	Sep	Oct	Nov	Dec
Construction and Electrical Supplies																
Ridge Roll, 0.6mm x 2.40 big, pre painted	200	ညင္လ	600.00	120,000.00							200					
Valley Gutter, 0.60mm x 2.40mm, Pre-painted	100	ညင္လ	600.00	60,000.00							100					
Sub-Total				180,000.00												
Hardwares	• .															
Fiber Reinforced Cement Board, Fascia, 0.30mm x 8'(2.40m)	250	piece	435.00	108,750.00						·	250					
Roof Sealant, All-Purpose, 1L/can	50	cans	540.00	27,000.00							50					
Sub-Total				135,750.00												
		,														
Grand Total				315,750.00												

Prepared by:

MARIO C. BANTUGAN

Noted by:

MARIO LICIO P. VALENZONA Unit Head/Phoject Leader

Noted By:

ALICIA/M. FLORES Head, Budget Office

Date: 07/04/2022

Note: Please make a separate PPMP for each funding source. \*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies