Supplemental	Revised	☑ Original PPMP
nental	☐Revised (Changed items, same budget)	PPMP
	lems, san	
	ne budget)	





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2022

Project Code: Unit/Office/Dept/Div: Office of the Director for Physical Plant

Purpose: Repainting of High School Com. Arts

Repainting of High School Com. Arts and Home Science Building

Funding: Total Budget: 90,000.00

PPMP #: 176-1-89-2022-10-0-48

Garage Possessing			Ilmit Cast	Estimated			Sch	edule/	Milesto	ne of /	ctiviti	es (in c	Schedule/Milestone of Activities (in quantities)	es)		
General Description	Quality	Onic	Quantity Offic Cost	Budget	Jan	Feb	Mar	Apr	May	Jun	L L	Aug	Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec	Oct	Nov	Dec
Labor Services																-
Labor Services: Repainting of High School Com Arts Building and Home Science Building		lot	00,000,00 90,000,00	90,000.00												_
Sub-Total				90,000.00												
Grand Total				90,000.00												1

Prepared by: MARIO C. BANTUGAN

MARIOLILIO P. VALENZONA Unit Head/Project Leader

Noted By:

ALICIA M. FLORES GT-MIT
Head, Budget Office p.km - School

M. FLORES GT-MIT

ALICIA M. FLORES GT

Note: Please make a separate PPMP for each funding source. *Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies