

- ☒ Original PPMP
- ☐ Revised (Changed items, same budget)
- ☐ Supplemental



Republic of the Philippines  
**VISAYAS STATE UNIVERSITY**  
 Visca, Baybay City, Leyte

SCAN HERE



PPMP-2025-0812-290883

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)  
 CY 2025

END-  
 USER/UNIT: **Department of Horticulture**

PPMP #: **PPMP-2025-080625-1353**  
 Project Code: **20201050-10.117 (IMPROVEMENT OF PRODUCTION AND POST-HARVEST FACILITY TOWARDS GAP OR ORGANIC CERTIFICATION)**


CHARGED TO TF

Project, Programs and Activities(PPAs):  
 For improvement of Sorjan plots

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	<b>Agricultural/Farm Supplies/Livestock</b>															
	Drip Hose with Emitter	2 roll	14,400.00	Direct Contracting									2			
	Garden hose 3/4	3 roll	6,600.00	Direct Contracting									3			
	Lock Ring Off-take Fitting	100 pcs	3,000.00	Direct Contracting									100			
	PVC pipe 3/4	2 roll	3,000.00	Direct Contracting									2			
	<b>Sub-Total</b>		<b>27,000.00</b>													
	<b>TOTAL BUDGET:</b>		<b>27,000.00</b>													

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:   
**ROSARIO A. SALAS**

Submitted by:   
**ROSARIO A. SALAS**  
Unit Head/Project Leader

Date: 08/12/2025