Zoriginal PPIMP

]Revised (Changed items, same budget)

Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
Visica, Baybay City, Leyte



PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2023

Unit/Office/Dept/Div: Office of the Director for Physical Plant
Project Code: Renovation of International House (IH)

Construction of of Concrete Floor Slabs, IH

Purpose:

Total Budget: 400,000,00 Funding: STF

PPIMP #: 176-1-89-2023-6-0-63

General Description	Quantity	52	Quantity Unit Chill Cost	Estimated				nedwie/	Milesta	I to and	Activiti	es (in	inthreading	ES)	
			1000	Budget	Jan	Tes	24	P	ABW	Jun	1	Awa	Sep	00	Nov Dec
Labor Services									-		- 1			-	
William Control of the Control of th		1	_												
Construction of IM	_	lot		400,000,00							-4				
Sub-Total				400,000.00											
Grand Total				400,000,00											

repared by: "" BOWWA MARIO C. BANTUGAN

Noted by:

MARIO TILLIO P. VALLENZONA Unit Haadi/Project Leader

Noted By:

ALICIAM, FLORES
Head, Budget Office

Date: 07/07/2023

*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation ots: Please make a separate PPMP for each funding source.

Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies