



Republic of the Philippines  
**VISAYAS STATE UNIVERSITY**  
Visca, Baybay, Leyte

**BOR RESOLUTION NO. 102, s. 2022**

**A RESOLUTION APPROVING THE REQUEST OF R.S. REYNA CONSTRUCTION FOR 30-CALENDAR DAY TIME EXTENSION (JULY 31, 2022 – AUGUST 30, 2022) TO FINISH ADDITIONAL WORK FOR THE REHABILITATION OF VSU-MAIN CAMPUS' FRONT FENCE DAMAGED BY THE WIDENING OF THE NATIONAL HIGHWAY**

**WHEREAS**, the Leyte State University was created by virtue of Republic Act 9158 which converted the then Visayas State College of Agriculture (ViSCA) into a state university last 11 August 2001 which was later renamed Visayas State University (VSU) by virtue of R.A. 9437;

**WHEREAS**, Section 7 of R.A. 9158 specifically empowers the Board of Regents of the University to *"exercise all the powers granted to the Directors of a corporation under Section 36 of Batas Pambansa Blg. 68 otherwise known as the Corporate Code of the Philippines"*;

**WHEREAS**, Paragraph (b), Section 7 of R.A. 9158 provides: *"To receive and appropriate all sums as may be provided, for the support of the University in the manner it may determine, in its discretion, to carry out the purposes and functions of the University"*;

**WHEREAS**, VSU is a CHED Center for Excellence (COE) in Agriculture and a National University in Region VIII, it is mandated to provide leadership in developing highly competitive human resource, relevant scientific knowledge, and innovative technologies to support the sustainable development of the Visayas Region in particular and the whole of the Philippines in general;

**WHEREAS**, R.S. Reyna Construction was awarded by VSU's Bids and Awards Committee for the Rehabilitation of the University Font Fence damaged by the widening of the National Highway (INFRA-20-02) project;

**WHEREAS**, R.S. Reyna Construction requested for an additional 60 calendar days extension for the additional work items (through negotiated procurement – adjacent or contagious modality);

**WHEREAS**, upon review of the Technical Working group, the reasons of the extension request such as the poor weather condition from April to June where a series of heavy downpours occurred in the area which made the contractors to decide to stop the construction work as evidenced by the PAG-ASA report submitted;

**WHEREAS**, there were still several objects present in the VSU lower campus gate that were hampering the on-going construction activities such as the current PNB ATM Booth that is yet to be demolished and transferred, and the Acacia tree that are not yet removed and cut;

**WHEREAS**, the University's Inspectorate Team recommended a 30-calendar day extension of the contract for the additional work items;

**WHEREAS**, the proposal was presented, discussed, and endorsed by the University Administrative Council to the VSU BOR Finance committee during the 168<sup>th</sup> UADCO meeting on 01 September 2022 at the VSU Board Room;

**WHEREAS**, the proposal was presented, discussed, and endorsed by the VSU BOR Finance Committee to the Full Board for approval during its 28 September 2022 VSU BOR Finance Committee meeting via zoom;

**Resolved as it is thereby resolved to APPROVE the Request of R.S. Reyna Construction for 30 Calendar-Day Time Extension (July 31, 2022 to August 30, 2022) to Finish the Additional Work for the Rehabilitation of VSU-Main Campus' Front Fence Damaged by the Widening of National Highway.**

**IN WITNESS** of our approval thereof, we hereby affix our signatures this 25<sup>th</sup> day of January 2023.

**VSU BOARD OF REGENTS**



**HON. J. PROSPERO E. DE VERA III**  
*CHED Chairperson and Chairperson  
VSU-Board of Regents*




**HON. EDGARDO E. TULIN**  
*Vice Chairperson and President, VSU*

**HON. FRANCIS JOSEPH G. ESCUDERO**  
*Chair, Committee on Higher, Tech. & Voc. Educ.  
Senate of the Philippines*

**HON. MARK O. GO**  
*Chair, Committee on Higher & Tech. Educ.  
House of Representatives*

*Represented by:*


---




**HON. MARK MICHAEL O. UNLU-CAY**  
*Ex-Officio Member, SP – City of Baybay*




**HON. MEYLENE C. ROSALES**  
*Regional Director  
National Economic & Dev. Authority-RO8  
Government Center, Palo, Leyte*




**HON. ANGEL C. ENRIQUEZ**  
*Regional Executive Director  
Department of Agriculture-RO8  
Tacloban City*



**HON. FLORENTINO F. MORALES, JR.**  
*Faculty Regent - VSU System Faculty Union  
VSU, Visca, City of Baybay, Leyte*



**HON. DEOGRACIAS E. PERNITEZ**  
*President, VSU Federated Alumni Association  
VSU, Visca, City of Baybay, Leyte*



**HON. PRINCESS REY ANN LENE E. ROMO**  
*Student Regent - VSU Student Council Federation  
VSU, Visca, City of Baybay, Leyte*