☐ Original PPMP☐ Revised (Changed items, same budget)☐ Rough (Changed items, same budget)☐ Supplemental☐ Supplemental☐ Supplemental☐ Supplemental☐ Original PPMP☐ Supplemental☐ Original PPMP☐ Original
--

END-USER/UNIT: Department of Agronomy

Project, Programs and Activities(PPAs):

Purchase of Facilities and Equipment.

CHARGED TO

Visca, Baybay City, Leyte	Republic of the Philippines VISAYAS STATE UNIVERSITY



## PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2025

PPMP #: PPMP-2025-100224-0751
Project Code: Agronomy COPC reward

		Quantity /	Estimated	Mode of			Sche	Jule/M	llesto	10 91		CUVIU	CUVICIES (III	cuvides (in quantil	quantities)	+
Code	General Description	Size	Budget	Procurement	Jan	Feb	Mar	Apr		May	nuL	Jun Jul	Jun Jul Aug	Jun Jul Aug Sep	Jun Jul Aug Sep Oct	Jun Jul Aug Sep
	Construction and Electrical Supplies								$\vdash$							
	Tile Grout, Beige, 2kls/bag (Heavy duty)	15 bag	3,750.00	Competitive Bidding											15	15
	Tile adhesive, Heavy duty, 25kg/bag	35 bags	29,750.00	Competitive Bidding											8	35
	Corrugated G.I. Sheet (Length 12ft): Thickness (0.5mm)	8 pcs	7,920.00	Competitive Bidding											σ.	Φ
	Corrugated G.I Sheets, Length (10ft), thickness (0.5mm)	20 pcs	17,800.00	Competitive Bidding											20	20
	Masonry cement, 36kg/bag (green bag)	70 bags	28,000.00	Competitive Bidding											70	70
	Perforated metal screen (3'x6'; thickness 1.5mm; holes size 1.5 mm)	20 sheet	40,000.00	Competitive Bidding											20	20
177	C-Purlins (2'x3'20': thickness- 1.0mm)	30 pcs	21,000.00	Competitive Bidding											30	30
	G.I. Pipe (Diameter: 2.5 inch; thickness 2.5 mm)	4 pc	16,000.00	Competitive Bidding											4	4
	Sub-Total		164,220.00													
	TOTAL BUDGET:		164,220.00													

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

MILESA C. MÁRSADO

Submitted by:

Ltt2'G. ASIO
Unit Head/Project Leader

Date: 08/20/2025

ALICHMI. HORE W LO FULLY him