☐ Original PPMP
Revised (Changed items, same budget)
☑ Supplemental





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

CY 2025

END-

USER/UNIT:

Department of Food Science and Technology

CHARGED TO STF-MOOE

PPMP #:

PPMP-2025-050525-1149

Formulation and

Process

Improvement and Establishing Process Schedule of Retorted

Tableya-flavored Soya Beverage

Project, Programs and Activities(PPAs):

Procurement of supplies and materials needed for the project.

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement		Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
	Laboratory Supplies	-04.0648090000											<u> </u>				
	Contingency Fund (Petty Expenses/CA)	1 lot	10,000.00	Shopping - A								1			100		
	Sub-Total		10,000.00							1 4 1 1 1 1							
	TOTAL BUDGET:		10.000.00														

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

IVY G. EMNACE

Submitted by: _

VY C. EMNACE Unit Head/Project Leader

Date: 07/22/2025

Page 1 of 1