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[JSupplemental
INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
CY 2026
END- ; . . PPMP-2026-032425-
USER/UNIT: Planning Office PPMP #: 0230
Operationalization of
Y Project the BOR Approved
o Code: New Org. Structure of
VSU Isabel Campus
Project, Programs and Activities(PPAs):
Operationalization of the BOR Approved New Org. Structure of VSU Isabel Campus
Quantity /| Estimated Mode of Schedule/Milestone of Activities (in quantities)
— ST R exipiinn Size Budget | Procurement | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec
Office Supplies
Operationalization of the BOR approved New i
Organizational Structure of VSU Isabel Campus T i b .
Sub-Total 79,835,500.00
TOTAL BUDGET: 79,835,500.00

Note: Technical Specifications for each ltem/Project being proposed shall be submitted as part of the PPMP

Prepared by:

L/
ROSLYN T. SOLANO

Submitted by:

o

TONI MARC L. DARGANTES

Unit Head/Project Leader

Date: 03/24/2025
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